



Maryland Department of Health Modernization MHBE Board Update

Subramanian Muniasamy

Executive Director & Chief Information Officer

Feyella Toney

Chief Portfolio Officer

November 21, 2022

Subject to Executive Privilege and Confidential

MMT Program Executive Dashboard (as of November 7, 2022)

ACTIVE PROJECTS & INITIATIVES

Medicaid Enterprise Systems Modular Transformation Program

10+ Workstreams

Public Health Modernization

10+ Workstreams

ACCOMPLISHED AND UPCOMING MILESTONES

- ☆ Oct 2022 - MEDFIN files successfully moved to MD THINK document management system
- ☆ Oct 2022 - EDITPS onboarded to MD THINK - EDI Claims being processed in both, real-time and batch
- ☆ Oct 2022 - LTSS onboarded to MD THINK
- ☆ Oct 2022 - T-MSIS data was transferred from MDH to MD THINK
- ☆ Nov 2022 - NASPO procurement RFR published to vendors
- ☆ Jan 2023 - NEDSS migration to MD THINK
- ☆ Mar 2023 - Deploy the Medicaid Finance Salesforce workflow automation
- ☆ Mar 2023 - HealthyKids Salesforce workflow automation deployed
- ☆ May 2023 - BCCDT, KDP, and CMS Salesforce workflow automation deployed
- ☆ Jun 2023 - Migrate SURs hosting to MD THINK

MD THINK – MDH Applications Roadmap

